State Water Resources Control Board (State Water Board)

2005-06 Consolidated Grants Timeline MILESTONES
Start of 2005-06 __April
Consolidated Grant Program 2005
Y
Stakeholder Input Workshops
07/2005
Y ¢ Y
Develop Step 1 Concept Proposal o Develop Guidelines _ Develop List of Regional Board and
Solicitation 05-08/2005 - 05-08/2005 B Partner Agencies Priorities 05-07/2005
Y Y
. 4 Comment Period (30 days)
Applicant Workshops 10/2005 -< and Workshop 09/2005
Bay Delta Authority ~__dJan
Adoption of Guidelines 2006
Y 01/2006
Concept Proposal Application Period
01/2006 - 03/2006
Develop Step 2 PSP
10/2005 - 01/2006
Y
Review Step 1
Concept Propsals 01-03/2006
. - Y
Invuliatlon to Submit Step 2 Full Proposal Application Period Jan-Mar
ull Proposal 02-05/2006 75006
01-03/2006 006
Y
Step 2 Technical Review and
Selection Period 05/2006
Y
Bay Delta Authority Finalize & Post Recommended
Adoption of Project Lists Project Lists 08-10/2006 _S_Qgt;(_)gt_
09-11/2006 2006
Develop Grant Agreements
09/2006 through 2007
. State Water Board and
Applicant Regional Water Boards
Execute Grant Agreement _8_991_2999

09/2006 through 2007 through 2007

< Implementation and
Project Management Updated: July 20, 2005
Note: All dates are tentative.




